
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:24 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 115 Date: 14-Aug-2012 Tuesday

Approved Date:

Shift Hours: 06:00 am 05:00 pm Break: 00:30 Over Time:

Const Calendar Day: 71

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

At 0600-0700, I checked to see if the shims were moved into the warehouse. They have not. From 0700-
1700, I watched Performance Caulking install butyl Putty tape into the cable band gaps. The laborers
were: Damon Wilkenson and Heath Cook. They completed on the South Main Span 72 and 66. On cable
band 72 they need to remove 150mm from the downhill side because the gap is over 10mm.
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